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Q3 2021 PDEB CIP Spending

YTD Q3 2021 PDEB CIP Spending

• C117001 - CP Improvements 2019 

Package: Advertise December 2021
• C115120 - Tolt Early Warning System: 

“Other Project Components” - Advertise 
March 2022

• C312060 - Broadview Drainage 
Improvements: Advertise November 
2021

• C600229 - Airlift Pump Station 38 
Conversion: Advertise November 2021

• C600299 - Watermain Rehab Package #4: 
Advertise March 2022

• C600491 - Melrose and I-5 Sewer Lining 
Crossing: Advertise Q1 2022

• C600555 - Sewer Repair Contract: 
Advertise Q1/Q2 2022

Upcoming Construction Bids
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Q3 2021 PDEB CIP Spending

Key Updates

• C416010/C416015 - Madison Bus Rapid Transit Project: This SDOT project has been awarded. SPU is updating standard DWW facilities and replacing 
watermain along Madison St.

• C413013/C416005 - SR 520 - Montlake Phase: WSDOT project is under construction. SPU engagement continued with replacement of the 12” 
watermain in Montlake Boulevard NE. Sound Transit 2: Sound Transit removed debris from large diameter SPU drains in the Northgate area.

• C315502/C315506 – SCWQP Tunnel Effluent Pump Station & Ballard Conveyance: A combined 90% design was completed. The project is working 
towards a 100% design deliverable in late February 2022.

• C315503 – SCWQP Storage Tunnel: In construction. All 5 drop shafts have been excavated. Two Tunnel Boring Machines (TBMs) began mining in late 
summer 2021.

• C315507 – SCWQP Wallingford Conveyance: 100% design deliverable completed in May 2021.
• C113007 – Lake Forest Park Reservoir Covering: Currently in construction. Delays occurred due to COVID impacts on material shipping, 

manufacturing, and delivery. East cell will be complete Q4 2021.
• C114074 – 430 Pipeline Improvements: Pre-construction meeting planned for December and NTP in Jan. 2022.
• C117045 – Watermain Rehab Package #3: Construction contract awarded Aug 2021.
• C115120 – Tolt Early Warning System: First phase began Emergency Contracting. The second phase captures community-driven scope and will

complete construction fourth quarter 2022.
• C312051 – Pearl Street DWW Improvements: Project is in construction and below ground storage tank structure is being backfilled.
• C308011 – South Park Pump Station: Project is midway through construction with major underground assets in the ground.
• C314057 – South Park Roadway and Drainage Improvements: The project construction NTP in Q4 with a planned 18 months of construction.
• C316056 – Longfellow Natural Drainage Systems: Project bidding delayed with the fish window construction requirement, the construction NTP has 

shifted from Q3 2021 to Q2 2022. 
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2021-2022 Capital Project Schedule - Water
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2021-2022 
Capital 
Project 
Schedule -
DWW
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2021-2022 Capital Project Schedule – Shared Services and SW
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2021-2022 
Capital 
Project 
Schedule


